

17 to 23 Sep 2026

OD1 on standby, awaiting SH-0001 location clearance to start jack-down. OPH remains off hired.

VESSEL TRIPS

15

▼ 6% (16)
Last week



5 wks, from 9

TRUCK MOVES

26

▼ 41% (44)
Last week



5 wks, from 41

FLUIDS HANDLED, M³

973

▲ 19% (818)
Last week



5 wks, from 1,452

OVERSTAY CREW

12

▲ 4 (8)
Last week



5 wks, from 13

Rig OD1

ON HIRE

STBY waiting for SH-0001 location clearance, to start jack-down and move to SH-0001

Personnel onboard 80 incl. 57 visa

Overstay crew HLB 1 COSL 11

Last week Nil

Next steps Rig preparation for move; rig move for new well SH-0001

Rig OPH

OFF HIRED

Rig off-hired

Personnel onboard Nil

Overstay crew Nil

Last week Nil

Next steps Nil


Daily ground operations · Wed 23 Sep 2026

- Cargo for Rig OD1 loaded on **Charlie-3**, per manifest CM-OD-1008.
- A 24" corrosion cap loaded on a truck at the pipe yard.
- One boom truck dispatched from the Shuaiba Port pipe yard to the KOC Ahmadi DWS facility with the **24" corrosion cap**, per delivery 2026/9/22/1286.
- One pickup dispatched to the CMT hall at Mina Abdallah with documents received from OD1, per delivery ticket RM-SP-9009.
- One truck dispatched to HPM IT / Gulfsat at Mina Abdallah with **three lifts received from OPH** (manifest RCM-OP-1199), per delivery RM-SP-9010.
- One boom truck dispatched to COSL Mina Abdallah with **four 6-5/8" crossovers and two near-bit subs** received from OD1 (RCM-OD-939), per delivery RM-SP-9011.
- One truck arrived from the WPS Burgan gun shop with one empty basket, per delivery ticket HPM-DT-1585.
- One truck arrived from WPS Burgan with three empty baskets, per delivery ticket HPM-DT-1586.
- One truck arrived from Gulfsat with empty baskets and a mini container, per delivery ticket HPM-DT-1587.
- **147 m³ of fuel** bunkered to CA5.
- Vessel movements remain under **MARSEC Level 2**.


Daily Ground Operations, as circulated in the 24.09.2026 email.

Full figures three charts, and every figure


Daily ground transport movements (20 out / 6 in, 26 total)



Vessel trips by vessel (15 this week, 16 previous week)



Fluids and bulk managed (973 m³ this week, 818 m³ previous week)



Slops: none recorded.

Metric	17 to 23 Sep 7 days	10 to 16 Sep 7 days	Change
VESSEL TRIPS			
CA1	3	6	▼ 3 (6)
CA3	0	4	▼ 4 (4)
CA5	4	0	▲ 4 (0)
Charlie-3	8	6	▲ 2 (6)

Metric	17 to 23 Sep 7 days	10 to 16 Sep 7 days	Change
Total vessel trips	15	16	▼ 1 (16)
VESSEL MOVEMENTS port to rig, rig to port, rig to rig			
CA1	2	7	▼ 5 (7)
CA3	0	3	▼ 3 (3)
CA5	3	0	▲ 3 (0)
Charlie - 3	14	13	▲ 1 (13)
Total vessel movements	19	23	▼ 4 (23)
Movements per day	2.7	3.3	▼ 0.6 (3.3)
GROUND TRANSPORT			
Dispatched (out)	20	25	▼ 5 (25)
Arrived (in)	6	19	▼ 13 (19)
Total truck / tanker moves	26	44	▼ 18 (44)
Moves per day	3.7	6.3	▼ 2.6 (6.3)
FLUIDS AND BULK			
Fresh water bunkered at port	540 m ³	162 m ³	▲ 378 m ³ (162 m ³)
Fuel bunkered at port	147 m ³	336 m ³	▼ 189 m ³ (336 m ³)
Drill water bunkered at port	36 m ³	0 m ³	▲ 36 m ³ (0 m ³)
Fresh water to rigs	150 m ³	320 m ³	▼ 170 m ³ (320 m ³)
Fuel to rigs	100 m ³	0 m ³	▲ 100 m ³ (0 m ³)
Drill water to rigs	0 m ³	0 m ³	No change (0 m ³)
Total fluids managed	973 m³	818 m³	▲ 155 m ³ (818 m ³)
Slops discharged	0 bbl	0 bbl	No change (0 bbl)
RIGS AND CREW			
Active rigs	1	1	No change (1)
OD1 personnel onboard	80	78	▲ 2 (78)
Overstay crew, KOC	0	0	No change (0)
Overstay crew, HLB	1	1	No change (1)
Overstay crew, COSL	11	7	▲ 4 (7)
Total overstay crew	12	8	▲ 4 (8)

[Daily log](#) 70 operations

[Port operations](#) 7 days, 42 operations

Thursday 17.09.2026 Normal	• One truck was dispatched with Odfjell - TRS tools received from Odfjell (OD - BM1 - F - 1 - 13 & OD - BM1 - E - 1 - 13) return as it is to Odfjell Mina Abdallah Facility , as per delivery RM - SP - 9001 • One truck was dispatched with Odfjell - TRS tools received from Odfjell (OD - BM1 - F - 1 - 13 & OD - BM1 - E - 1 - 13) return as it is to Odfjell Mina Abdallah Facility , as per delivery RM - SP - 9002 • One truck was dispatched with Odfjell - TRS tools received from Odfjell (OD - BM1 - F - 1 - 13 & OD - BM1 - E - 1 - 13) return as it is to Odfjell Mina Abdallah Facility , as per delivery RM - SP - 9003 • One truck was dispatched with COSL backloads received from OD1 & OPH (OD - JL3 - N - 13 - 3) to COSL Mina Abdallah Facility , as per delivery RM - SP - 9003 • One Pickup was dispatched with 8 x lose lifts(InsideTSDR052) received from OPH(RCM - OP - 1195) to HPM IT Hall. Mina Abdallah Facility , as per delivery RM - SP - 900 • Water bunkering to CA5 (108 M3) no night shift
Friday 18.09.2026 Normal	• Unbundling and stacking of 3.5" Tubing at Pipe Yard • Filling of Sandbags with Sand for the Bomb Shelter • Water bunkering to CA5 (252 M3) no night shift
Saturday 19.09.2026 Normal	• One truck was dispatched with 2 x lifts received from OD1 as per manifest RCM - OD - 937 to COSL Mina Abdallah Facility , as per delivery ticket RM - SP - 9005 • Loaded 1 x Truck with Backloads from Rig OD1 and sent to COSL • Water bunkering to CA1 (144 M3) no night shift
Sunday 20.09.2026 Normal	• One truck was dispatched with 2 x lifts received from OPH via Charlie - 3 to COSL Mina Abdallah Facility , as per delivery RM - SP - 9006 • One pickup was dispatched with 3 x H - Carry received from OD1, CA - 1 & CA - 5 to HPM & BAROID Lab Hall Mina Abdallah Facility , as per delivery RM - SP - 9007 • Completed loading of casing cut pieces on 4 trucks at the pipe yard for sending to the KOC scrap yard - 3 • One call off truck was dispatched with 3 × 24" Cut casing from Shuaiba Port Pipe Yard to deliver at KOC Y - 3 Ahmadi location , as per delivery 2026/9/20/1084 • One truck was dispatched with 6 × 13 - 5/8" Cut casing from Shuaiba Port Pipe Yard to deliver at KOC Y - 3 Ahmadi location , as per delivery 2026/9/20/0985 • One truck was dispatched with 5 × 7 - 5/8" Cut casing from Shuaiba Port Pipe Yard to deliver at KOC Y - 3 Ahmadi location , as per delivery 2026/9/20/1320 • One truck was dispatched with 4 × 10 - 3/4" Cut casing from Shuaiba Port Pipe Yard to deliver at KOC Y - 3 Ahmadi location , as per delivery 2026/9/20/1006 no night shift

Monday 21.09.2026 Normal	- Completed loading of casing cut pieces (well No JL-0003, 36", 30", 18-5/8") on 3 trucks at the pipe yard for sending to the KOC scrap yard-3. - Loaded Empty food container on one truck. - Offloaded cargo at berth 20. - One truck was dispatched with 3 x OD1 Empty food containers to Reliance Subhan Facility , as per delivery RM-SP-9008. - One call off truck was dispatched with 3 × 36" Cut casing from Shuaiba Port Pipe Yard to deliver at KOC Y-3 Ahmadi location , as per delivery 2026/9/20/0815 - One truck was dispatched with 4 × 18-5/8" Cut casing from Shuaiba Port Pipe Yard to deliver at KOC Y-3 Ahmadi location , as per delivery 2026/9/20/0762. - One truck was dispatched with 7 × 30" Cut casing from Shuaiba Port Pipe Yard to deliver at KOC Y-3 Ahmadi location , as per delivery 2026/9/20/0794. - One truck arrived with 2 x Lifts for OD1 as per Call Off: OD-BM1-E-4-3 from COSL Mina Abdallah Yard, as per delivery ticket COSL-DT- OD-BM1-E-4-3. - One truck arrived with 2 x Empty baskets from WPS Burgan Gun Shop facility, as per delivery ticket HPM-DT-1584. no night shift
Tuesday 22.09.2026 Normal	- One truck arrived with 1 × 6mtr. basket C/w Hetco Tank Cleaning tools for CA1 from Hetco Stevedoring Yard - Water bunkering to CA5 (72 M3) - Loaded Cargo as per manifest CM-OD-1006 for Rig OD1 on Charlie-3 - Loaded Cargo as per manifest CM-OP-1263 for Rig OPH on Charlie-3 no night shift
Wednesday 23.09.2026 Normal	- Loaded Cargo for Rig OD1 on Charlie-3 as per manifest CM-OD-1008 - Loaded 24" Corrosion Cap on truck at Pipe Yard - One Boom truck was dispatched with 24" Corrosion cap from Shuaiba Port Pipe Yard to KOC Ahmadi DWS facility , as per delivery 2026/9/22/1286 - One pickup was dispatched with Documents received from OD1 to CMT Hall Mina Abdallah facility , as per delivery ticket RM-SP-9009 - One truck was dispatched with 3 x lifts received from OPH as per manifest RCM-OP-1199 to HPM IT / Gulfsat Mina Abdallah facility, as per delivery RM-SP-9010 - One Boom truck was dispatched with 4 × 6-5/8" Crossovers & 2 x Near Bit subs received from OD1(RCM-OD-939) to COSL Mina Abdallah, as per delivery RM-SP-9011 - One truck arrived with 1 x Empty basket from WPS Burgan Gun Shop facility, as per delivery ticket HPM-DT-1585 - One truck arrived with 3 x Empty baskets from WPS Burgan facility, as per delivery ticket HPM-DT-1586 - One truck arrived with Empty baskets & Mini Container from Gulfsat facility, as per delivery ticket HPM-DT-1587 - Fuel bunkering to CA5 (147 M3) no night shift

Vessel movements 7 days, 28 operations

Thursday 17.09.2026 Normal	• Vessel CA1 - vessel enroute to OD1, arrived 500 m zone, alongside OD -1@ 02:10, cargo operation completed with 6 lifts cargo OUT, pullout, 02:45–17:36 vessel proceeded to anchorage, dropped anchor and remained STB. anchor hove up@17:36, vessel returned to OD -1, freshwater bunkering carried out with 150 m³ (transferred)@19:14–21:50 , pulledout@21:55,vessel returned to anchorage near OD1 and remained STBY. • Vessel CA3 - Vessel STBY,anchored at OPH location • Vessel CA5 - Vessel standby anchored at OD1 Location, heave up anchor@01:25,Vessel sailed to Shuaiba, alongside at berth 20 @05:50, cargo operation, received fresh water(72 M3) and drilling water (36M3) , castoff for DP trial, completed DP trail at A1 anchorage, alongside at berth 20 @17:30, STBY at berth 20 • Vessel Charlie 3 - Vessel STBY at berth 4 , cargo loaded, crew embarked,castoff @11:15, alongside STBD side of OPH@12:25, cargo transfer, Pax disembarked, pullout@13:05, alongside of berth 4 @14:15,Vessel STBY at berth 4
Friday 18.09.2026 Normal	• Vessel CA1 - vessel STBY at OD1 location, nchor heaved up@09:02,Vessel under Port side Crane of OD1@10:45, cargo operation completed with 2 lifts cargo IN, Fuel bunkering carried out with 100 m³(transferred), Vessel pulled out from@14:26, vessel proceeded to anchorage, dropped anchor and remained STBY, Anchor heaved up@22:00 and proceed to Shuaiba port. • Vessel CA3 - Vessel standby anchored at OPH Location. • Vessel CA5 - Vessel STBY at berth 20, received fres water(252 M2), Cast off and Departed to OD 1@18:45, Arrived at OD 1 anchorage location @21:45 and STBY • Vessel Charlie 3 - Vessel STBY at berth 4
Saturday 19.09.2026 Normal	• Vessel CA1 - Vessel arrived and secured Starboard side alongside at Jetty No.20 Shuaiba Port@01:12, cargo operation completed with 2 lifts cargo OUT, freshwater bunkering carried out with 144 m³ (received), Vessel remain STBY at berth 20 • Vessel CA3 - Vessel standby anchored at OPH Location, heave up anchor@10:00,Vessel in position on the port side of OPH@11:20, transferred crew to OPH, pullout@11:38, standby anchored at OPH Location 500m away. • Vessel CA5 - Vessel STBY,anchored at OD1 location • Vessel Charlie 3 - Vessel STBY at berth 4 ,crew embarked,castoff @08:35, alongside port side of OD1@09:55, Pax disembarked, pullout@10:07,alongside STBD side of OPH@ 11:35, cargo operation , pax transfer,pullout@13:05 alongside of berth 4 @14:15, Pax disembarked, cargo operation, Vessel STBY at berth 4
Sunday 20.09.2026 Normal	• Vessel CA1 - Vessel remain STBY at berth 20 • Vessel CA3 - Vessel STBY,anchored at OPH Location • Vessel CA5 - Vessel STBY,anchored at OD1 location • Vessel Charlie 3 - Vessel STBY at berth 4 ,castoff @05:15,arrived Khairan , 4 Pax in, proceed to OD1, alongside port side of OD1@ 11:10, crew transferred and received,pullout@ 11:41, alongside PORT side of OPH@13:20, crew transferred and received, pullout@13:34, arrived Khairan@ 16:15, crew transfer to taxi boat, proceed to berth 4,alongside of berth 4 @ 18:50, PAX disembarked,Vessel STBY at berth 4

Monday 21.09.2026 Normal	• Vessel CA1 - Vessel remain STBY at berth 20,Vessel cast off from berth 20 @22:52 • Vessel CA3 - Vessel STBY,anchored at OPH Location • Vessel CA5 - Vessel STBY,anchored at OD1 location • Vessel Charlie 3- Vessel STBY at berth 4
Tuesday 22.09.2026 Normal	• Vessel CA1 - Vessel enroute to OD1, arrived OD1@01:50, vessel STBY at anchorage area untill@09:07, 2 x HSSE KOC Passenger embarked for conducting evacuation drill,Anchor heaved up@09:21, transferred 02 KOC HSE crews to OD1, Vessel at Port side Crane of OD1,Vessel pulled out@10:55, Vessel STBY 400 meters from OD-1,essel proceeds back to portside of OD-1@11:40, received 2 x HSSE KOC Passenger, Vessel pulled out@11:43, Vessel outside 500 meters of OD-1@11:55, transferred KOC HSE crews to KOC Failaka vessel, vessel arrived anchorage @12:30 and STBY at OD1 location • Vessel CA3 - Vessel standby anchored at OPH Location, heave up anchor@15:00,Vessel in position on the port side of OPH@17:24, received 17 crews from OPH, Cargo operations, pullout@19:00, standby anchored at OPH Location 500m away. • Vessel CA5 - Vessel STBY,anchored at OD1 location , heave up anchor@02:00,Vessel sailed to Shuaiba, alongside at berth 20 @05:45, cargo operation, received fresh water(72 M3) , STBY at berth 20 • Vessel Charlie 3- Vessel STBY at berth 4 ,cargo loaded,crew embarked,castoff @08:45, alongside port side of OD1@11:55, Pax disembarked,cargo offloaded pullout@12:50, alongside of berth 4 @14:15, Pax disembarked, cargo operation, cargo loaded,crew embarked, castoff @14:40, alongside STBD side of OPH@ 15:45,cargo operation , pax transfer,pullout@ 16:50,alongside of berth 4 @ 18:00, Vessel STBY at berth 4
Wednesday 23.09.2026 Normal	• Vessel CA1 - Vessel STBY,anchored at OD1 location • Vessel CA3 - Vessel STBY,anchored at OPH Location, Mud Tank- 1 cleaning is in progress. • Vessel CA5 - Vessel remain STBY at berth 20, received fuel (147 M3) • Vessel Charlie 3- Vessel STBY at berth 4 ,cargo loaded,castoff @09:00, alongside port side of OD1@10:15,cargo offloaded and loaded, pullout@12:16, alongside of berth 4 @13:40, cargo offloaded and Vessel STBY at berth 4

Thanks and Best Regards,

Saud Abdulaziz AlKharji

Kuwait Oil Company (KOC)

Engineer Drilling & Workover | Drilling & Workover Operational Support Team

skharji@kockw.com | www.kockw.com